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TRANSMITTAL OF RESPONSES TO THE OHIO ENVIRONMENTAL PROTECTION AGENCY 
COMMENTS AND THE REVISED IMPLEMENTATION PLAN TO STOCKPILE SOIL AND 
DEBRIS FROM INFRASTRUCTURE PROJECTS 

References: 1. Letter DOE-0018-03, J. Reising t o  T. Schneider, "Transmittal of the 
Draft Implementation Plan for Stockpiling Soil and Debris f rom 
Infrastructure Projects," dated November 4, 2002 

2. Letter, T. Schneider to  J. Reising, "Disapproval - Implementation Plan for 
SP8," dated November 20, 2002 

3. Letter, J. Saric t o  J. Reising, "Infrastructure Projects Implementation 
Plan," dated December 19, 2002 

Enclosed for your review and approval are responses to  the Ohio Environmental Protection 
Agency (OEPA) comments and the revised Implementation Plan t o  stockpile soil and debris 
from infrastructure projects (Stockpile SP-8). The Implementation Plan has been revised t o  
incorporate the comment responses. This plan was approved by  the United States 
Environmental Protection Agency (USEPA) as referenced above. 
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If you have any questions or need further information, please contact John Sattler at  
: .( 5 1 3)  648-3 145. 

Sincerely, 

FEMP:Sattler Johnny W. Reising 
Fernald Remedial Action 
Project Manager 

Enclosure: As Stated 

cc wlenclosure: 
N. Hallein, EM-31 /CLOV 
J. Sattler, OH/FEMP 
V. Taylor, OH/FEMP 
T. Schneider, OEPA-Dayton (three copies total of enclosure) 
G. Jablonowski, USEPA-V, SRF-5J 
F. Bell, ATSDR 
M. Cullerton, Tetra-Tech 
M. Shupe, HSI GeoTrans 
R. Vandegrift, ODH 
AR Coordinator, Fluor Fernald, lncJMS78 

cc w/o enclosure: 
R. Greenberg, EM-31 /CLOV 
J. Trygier, OH/FEMP 
L. Barlow, Fluor Fernald, Inc.lMS41 
J. Buckley, Fluor Fernald, lnc./MS52-3 
D. Car ,  Fluor Fernald, JncJMS2 
J. Chiou, Fluor Fernald, lnc./MS64 
T. Hagen, Fluor Fernald, IncJMS9 
M. Jewett, Fluor Fernald, lnc./MS52-5 
S. Lorenz, Fluor Fernald, Inc./MS41 
T. Poff, Fluor Fernald, lncJMS65-2 
T. Walsh, Fluor Fernald, lncJMS52-3 
ECDC, Fluor Fernald, lncJMS52-7 
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RESPONSES TO OHIO ENVIRONMENTAL PROTECTION AGENCY COMMENTS 
ON THE IMPLEMENTATION PLAN TO STOCKPILE SOIL AND DEBRIS 

FROM INFRASTRUCTURE PROJECTS (SP-8) 
(60500-PL-0003, REVISION 0) 

FERNALD ENVIRONMENTAL MANAGEMENT PROJECT 

Conimenting Organization: Ohio EPA 
Section #: General Coiiinient 
Original Comment #: 1 

Pg. #: 
Commentator: OFF0 

Line #: Code: C 

Comment: 

Response: 

Action: 

The Sitewide Excavation Plan and Waste Acceptance Plan require DOE to characterize for 
WAC attainment prior to excavation not post excavation in a pile. It appears that this plan 
proposes to complete WAC characterization after the materials have been aggregated in 
SP-8. Such an approach provides significant opportunities for dilution of above-WAC 
soils, which is obviously unacceptable. The plan should be revised to focus more on the 
requirements of projects to ensure no above-WAC soils are located in the area to be 
excavated and dispositioned to SP-8. Final WAC characterization would be acceptable at 
the pile assuming adequate controls, oversight, and assurances are in place that excavations 
are occurring in areas where no above-WAC materials exist. 

Changes identified below were made to emphasize the dual purpose of the plan, 
i.e., a) establish a sitewide stockpile for infrastructure projects and b) identify waste - 

acceptance protocols for spoils materials dispositioned to SP-8. 

a) Section 1 . l ,  IntroductiodObjectives: 
Changed “protocols” to “waste acceptance protocols”; changed “pending confirmatory 
sampling” to “pending visual inspection and confirmatory WAC sampling”. 

b) Section 1.2, IntroductiodScope: 
Added “and to present the approach that will be used to verify that the materials meet the 
OSDF WAC” to the first sentence. 

c) Section 3.2, Stockpile ConstructionMaterial Placement: 
Revised title to “Material Generation and Placement”; incorporated excavation prerequisites 
(e.g., review of RI/FS data, PWID); incorporated additional in-progress requirements 
(e.g., in situ sampling for above-WAC conditions). 

d) Section 4.1, Waste Acceptance ControlsDroject Planning: 
Clarified source of analytical data and type of information reviewed. 

e) Section 4.2, Waste Acceptance ControlsDroject Execution 
Incorporated daily inspection for prohibited items; incorporated prohibition of material 
transfers to SP-8 and requirement for in situ sampling in the event that above-WAC 
material is discovered. 
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commenting Organization: Ohio EPA 
Section #: 3.3 Pg. #: 2 Line #: Code: C 
Original Comment #: 2 
Comment: 

Commentator: OFFO 

Silt fence shall be installed prior to placement of soils into the stockpile, not in “conjunction 
with placement of initial soils.” Additionally, silt fence must be installed consistent with 
Rainwater and Land Development, ODNR. 

Response: Changes listed below. 

Action: a) Section 3.1, Stockpile ConstructiodSite Preparation: 
Revised to include installation of silt fence consistent with Rainwater and Land Development, 
ODNR, as part of site preparation. 

b) Section 3.3, Stockpile ConstructiodEnvironmental Controls: 
Revised to require installation of silt fence consistent with Rainwater and Land 
Development, ODNR, and prior to placement of soils in SP-8. 

Commenting Organization: Ohio EPA 
Section #: 4.2 Pg. #: 3 Line #: Code: C 
Original Comment #: 3 
Comment: 

Commentator: OFFO 

Include within WAO’s daily inspection, observation to ensure no OSDF prohibited items or 
probable above-WAC materials are being generated at the excavation area. If above-WAC 
materials are encountered, then transfer of the material to SP-8 should be prohibited and an 
in situ characterization completed. 

Response: Section 4.2, Waste Acceptance Controls/Project Execution, was revised to incorporate 
verification of no OSDF prohibited items or probable above-WAC materials being 
generated at the excavation area during WAO’s daily inspection. A statement also was 
added that if above-WAC conditions are encountered, transfer of materials from the project 
to SP-8 will be prohibited and in situ WAC characterization completed. 

Action: Revised Section 4.2 as noted above. 

Commenting Organization: Ohio EPA 
Section#: Figure 1 Pg. #: Line #: Code: C 
Original Comment #: 4 
Comment: 

Commentator: OFFO 

a) The proposed SP-8 location appears to be on top of an existing wetland in that area. A 
revised drawing should be submitted showing the location of the existing wetland and 
how SP-8 will note impact it. 

b) The drawing should be revised to include the vehicle access roadway, topographic 
features, and proposed silt fence locations. 

Response: Figure 1 was revised to include the existing wetland, vehicle access roads, topographic 
features, and SP-8 silt fence location. Section 2.0, Stockpile Location, was revised to 
clarify bounding features of SP-8. Sections 3.1 and 3.3; Stockpile Construction/Site 
Preparation and Environmental Controls, were revised to incorporate a silt fence during site 
preparatiodprior to material placement, to prevent SP-8 runoff and associated silt from 
entering the wetlands area. 

Action: Revised Figure 1 and Sections 2.0,3.1, and 3.3 as noted above. 
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